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BUILDING 1
Construction Start - November 2020
Occupancy - July 2021
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BUILDING 2
Construction Start - December 2020
Occupancy -August 2021
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Amenity Building
Construction Start - March 2021
Occupancy -June 2021
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BUILDING 3
Construction Start - March 2021
Occupancy -October 2021
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BUILDING 4
Construction Start - April 2021
Occupancy -November 2021
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BUILDING 5
Construction Start - May 2021
Occupancy -December 2021
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BUILDING 6
Construction Start - June 2021
Occupancy - January 2022
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GARAGE 1 & 2
Completion - July 2021
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GARAGE 3 & 4
Completion - October 2021
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GARAGE 5 & 6
Completion - December 2021
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ASPHALT BINDER TO BE INSTALLED WITH BUILDING 1
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ASPHALT BINDER TO BE INSTALLED WITH BUILDING 3
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ASPHALT BINDER TO BE INSTALLED WITH BUILDING 5
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LIGHTNING DEVELOPMENT 
PUD AGREEMENT
EXHIBIT K 



Lightning Development

PUD Agreement

Exhibit K

Description
Orig
Dur

Rem
Dur

Early
Start

Early
Finish

2020

NOV

2021

DEC

2022

JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUGSEP

Sitework

Clearing 15d 15d 26OCT20 13NOV20

Grading 15d 15d 10NOV20 * 30NOV20

Utilities 100d 100d 10NOV20 31MAR21

Paving Binder/ Walks Main Roads/BLDG 1  & 2 20d 20d 17MAY21 * 11JUN21

Paving Binder/ Walks- BLDG 3 & 4 15d 15d 16AUG21 * 03SEP21

Paving Binder/ Walks - BLDG 5 & 6 15d 15d 18OCT21 * 05NOV21

Surface Course 10d 10d 02MAY22 * 13MAY22

Buildings

Building 1 Construction w/ Garage 180d 180d 17NOV20 28JUL21

Building 2 Construction w/ Garage 180d 180d 15DEC20 25AUG21

Club House 100d 100d 14JAN21 02JUN21

Building 3 Construction w/ Garage 180d 180d 15FEB21 * 22OCT21

Building 4 Construction w/ Garage 180d 180d 15MAR21 19NOV21

Building 5 Construction w/ Garage 180d 180d 12APR21 17DEC21

Building 6 Construction w/ Garage 180d 180d 10MAY21 14JAN22

1d 1d 26OCT20 26OCT20

Clearing

Grading

Utilities

Paving Binder/ Walks Main Roads/BLDG 1  & 2

Paving Binder/ Walks- BLDG 3 & 4

Paving Binder/ Walks - BLDG 5 & 6

Surface Course

Building 1 Construction w/ Garage

Building 2 Construction w/ Garage

Club House

Building 3 Construction w/ Garage

Building 4 Construction w/ Garage

Building 5 Construction w/ Garage

Building 6 Construction w/ Garage

Catalyst Construction

Hartland Apartments


